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d Contractor:
Nears Complef,on Bru::h é;( Bruch

CONSTRUCTION ACTIVITIES CemimEE,
egin Construction:
This week Apex Rockfall Mitigation, LLC cleaned all construction imperfections from September 19, 2016

the rock slope, installed the first stage of the temporary rock fall safety mesh and
competed the installation of all rock dowels and horizontal drains for stage one of
the rock fall mitigation.

Est. Completion Date:
May, 2017

. . ; Project Description:
Next weeks schedule includes the excavation of materials at the north portal to

allow operations to begin for stage two of the rock fall mitigation. L8 PIEEE? Wl ree:

pen a 1/2 mile seg-
ment of the Spruce
Railroad Trail which
includes refurbishing
a 450’ tunnel and
the trailhead park-
ing area.

Below: Apex finalizes drilling of rock dowels
and horizontal drains to compete stage one of

the rock fall mitigation.

Above: Apex crew installs the first stage of
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safety mesh.

WORK SCHEDULE
Monday - Saturday, 7 am - 6 pm

DELAYS AND CLOSURES

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre
River to the paved trail section near Camp David Jr. Due to Rockfall
Dangers there is NO access to Devil’s Punchbowil.

Contact Us: donald.brouillard@dot.gov Proiect Engineer:
Proiec‘l‘ Website: https://fih.fhwa.dot.gov/projects/wa/Spruce-C Don Brovillard
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